GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase IX – Krishna District - Construction of bridge across Yenugugaddavagu @ 1/0 Km – 1/4 KM on the Road from NH9 to Kotikalapudi – Re-Revised Administrative Sanction (2nd time) – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 965 Dated: 31-07-2018

Read the following:-

1.GO.Ms.No.330, PR & RD (Progs.II) Dept., Dt.17.09.2010.
2.GO.Rt.No.131, PR&RD (Progs.II) Dept., dt:09.02.2016.
3.GO.Rt.No.208, PR&RD (Progs.II) Dept., dt:24.03.2017.
4.From the E-in-C, PR, Lr.No.W6/DEE.II/KRI/AP IX LB02/Kotikalapudi/2010, Dated.06.02.2018.

<<<>>>

O R D E R:

In the G.O. 1st to 3rd read above, orders were issued according administrative sanction for an amount of Rs.253.17 lakhs, RAS and Re-RAS was accorded for Rs.403.06 lakhs in respect of the work "Construction of bridge across Yenugugaddavagu @ 1/0 Km – 1/4 KM on the Road from NH9 to Kotikalapudi" in Krishna District under PMGSY Phase IX.

2. In the reference 4th read above, the Engineer-in-Chief, Panchayat Raj has requested the Government to accord Re-Revised Administrative Sanction (2nd time) for an amount of Rs.467.00 lakhs which includes an additional State share amount of Rs.104.30 lakhs due to providing approaches with retaining walls in view of land restrictions and imposing GST as against the Re-Revised Administrative Sanction of Rs.403.06 in respect of the above work under PR Road Assets grant. The details are as follows:

Sl.No.	Sanction	GOI share	State share	Total
1	As per OAS	100.90	152.27	253.17
2	As per RAS	100.90	261.60	362.50
3	As per Re-RAS	100.90	302.16	403.06
4	As per Re-RAS (2nd time)	60.54	406.46	467.00

3. Government, after careful examination of the proposal, hereby accord Re-revised administrative sanction (2nd time Re-RAS) for an amount of Rs.4,67,00,000/- (Rupees Four Crores and Sixty Seven lakhs only) indicating GOI share of Rs.60,54,000/- (Rupees Sixty Lakhs and Fifty Four thousand only) and State share of Rs.4,06,46,000/- (Rupees Four Crores Six Lakhs and Forty Six thousand only) which includes an additional State share amount of Rs.1,04,30,000/- (Rupees One Crore Four lakhs and Thirty thousand only) due to providing approaches with retaining walls in view of land restrictions and imposition of GST as against the Re-Revised administrative sanction of Rs.4,03,06,000/- in respect of the work "Construction of bridge across Yenugugaddavagu @ 1/0 Km – 1/4 KM on the Road from NH9 to Kotikalapudi" in Krishna District under Panchayat Raj Road Assets in the year 2018-19,with the Head of Account as mentioned below.

Head of Capital Account under PR Road Assets Grant

M.J.H 5054 - Capital Out lay on Rural roads & Bridges
04 - District and other roads
M.H (337) – Road works
G.H (11) - State Development Schemes
S.H (07) - Panchayat Raj Engineering Department road Assets
530 - Major works
531 - Other expenditure.

(PTO)

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Vijayawada shall take further necessary action accordingly in the matter.

5. This Order issues with the concurrence of Finance (FMU-PRRD & RWS) Department vide their U.O.No.46027/22/ FMU-PRRD &RWS/2018 dt.04.06.2018 with computer No.399462.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada, Andhra Pradesh.
Copy to:
The Chief, Engineer, Panchayat Raj, Andhra Pradesh, Vijayawada, Andhra Pradesh.
The Superintending Engineer, Panchayat Raj, Krishna District.
The District Treasury Officer, Krishna District.
The Accountant General, A.P. Hyderabad.
The OAD to Min (PR, RD,ITE&C)
The PS to Prl.Secy (PR&RD)
The Finance (FMU-PR&RD, RWS) Department.
Sc/Sf.

// FORWARDED:: BY ORDER //

SECTION OFFICER